



Electron

# ELECTRON ROADMAP

NFT sales Q2 2024 • Blockchain completion Q4 2024 • App launch Q1 2025 • Full automation 2025 Q4.

## MARKET RESEARCH

Analyzing existing solutions, regulatory environments, potential partners, and competitors.



## COMMUNITY BUILDING

Engaging with audiences through social media, forums, webinars, conferences, and crypto influencers etc



## WEBSITE LAUNCH

Developing a website that includes project vision, white paper, roadmap, and blog for updates



## BLOCKCHAIN RESEARCH

Evaluating different blockchain platforms, consulting with technical advisors, and considering the integration of existing technologies or the need for custom solutions.



## GOVERNANCE

Design a governance framework that empowers stakeholders through token or node-based voting mechanisms. (subject to change)



## BETA (POC) LAUNCH

Developing a beta version of the platform, recruiting beta testers from the community, and conducting a series of tests on transactions, security, and user experience (subject to change).



## AUTOMATIZATION

Implementing feedback from the beta phase, finalizing the platform's features, ensuring regulatory compliance, and under that preparing marketing, and launch events.



## POST LAUNCH

Establishing a customer support team, monitoring platform performance, and exploring opportunities for new features, partnerships, and market expansion.

